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a. the bridge over the Elbe River at Vockerode, which is of importance
for interzonal trafficy was scheduled to be opendd to traffic on  25X1
10 December 1954;

be the completion of the fram@ﬁ.‘k of the bridge over the Elbe River
near Hohenwarthe was scheduled to be celebrated on 18 December 1954:

c. bridge construction projects controlled by the Main Administration
for Roads were completed 81 percent in late October 1954,

Comment. The two Elbe bridges mentioned were included in the 1954 25X1

road bridge construction program. The two bridges were scheduled to be
completed in 1955. On 25 September 1954, the road bridge construction
projects were 71.3 percent completed. . 25X1
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